

PRODUCT REQUIREMENTS DOCUMENT

Rehamo Case Management System

Requirements Edition

Field	Detail
Document Owner	Shashank — IT Lead — scope covering growth, performance marketing and product
Company	Rehamo — Rehab & Mobility Experience Centre, Bengaluru
Version	1.0 — retrospective PRD covering the internal build through the current ZOHO workflow phase
Status	Internal CRM: built, operated ~2 years, retired. ZOHO: sales live; multi-team workflow in implementation.
Timeline	Built 2024 · operated ~2 years · replace decision 2026 · ZOHO migration and multi-team workflow in progress
Stakeholders	Inside sales, technical assessment, service, store, warehouse, delivery, management

1. Executive Summary

This system was a direct consequence of the acquisition work documented in PRD 1. That project took Rehamo from no digital channel to 400+ qualified leads per month within a year. Unlike clinician referrals, which arrive pre-convinced and need little follow-up, digital leads require sustained chasing - and several hundred per month exceeded what the existing coordination could absorb. PRD 1 logged this as a realised risk.

Rehamo had no system of record for leads. Inside sales worked from WhatsApp groups and personal spreadsheets; the teams downstream of sales worked from nothing at all. Follow-ups were missed, cases stalled, and management could not see the pipeline without asking each person individually.

An internal CRM was built in React and Node with four features and nothing else, and operated for roughly two years. Usage established that the problem had been scoped incorrectly: the binding constraint was not sales record-keeping but the handoffs between six teams that touch a case. The system was then replaced by ZOHO, selected against validated requirements. Sales is live; the multi-team workflow is in implementation.

2. Problem Statement

Problem — as originally scoped

Leads are lost and follow-ups missed because there is no shared system of record. Sales cannot see what they own; management cannot see the pipeline without asking.

Problem — as revised after ~2 years of operation

A case passes through inside sales, technical assessment, service, store, warehouse and delivery before completion. Every handoff between those teams is verbal or a WhatsApp message. Cases are not lost inside any one team — they stall in the seams between teams, where no one owns the state and no one can see the delay.

2.1 Evidence

- No single lead record that any two people agreed on; parallel spreadsheets in active use.
- Follow-ups dependent on individual memory in a category where buyers decide within days.
- Management reporting assembled by asking each representative, making forecasting impossible.
- No answer available to: of the leads generated last month, what happened to them?
- Downstream of sale, no shared record existed at all. Service typically learned of a case when the customer called with a problem.
- Repeated requests for case status arriving from teams outside sales — the signal that reframed the project.

2.2 Root Cause

The original scope mistook the loudest symptom for the disease. Inside sales was the team complaining, so the problem was framed as sales lead tracking. In reality six functions touched one case with no shared state and no explicit ownership of transitions. Each team described its own step accurately; nobody owned the seams, so nobody could describe the actual failure.

3. Goals & Non-Goals

3.1 Goals

- Establish a single shared record for every case, from capture through to delivery and support.
- Give every stage of the case an explicit owner and a visible state.

- Make follow-up independent of individual memory.
- Make handoffs between teams observable, so a stalled case surfaces instead of staying silent.
- Give management a recurring answer on case outcomes without manual assembly.
- Make time-in-stage measurable so the cost of each handoff can be quantified.

3.2 Non-Goals

- Customer-facing portal or self-service order tracking — separate product.
- Accounting, invoicing and inventory valuation — existing systems.
- Marketing automation and campaign management — lives in the acquisition stack.
- Rebuilding role-based multi-team workflow in-house after the reframe — explicitly rejected as a solved problem.
- Custom mobile applications — mobile access delivered through the commercial platform.

4. Target Users

Team	Role in the case	Primary need
Inside sales	First contact, qualification, consultation	Know which cases are mine and when to act — reminders over dashboards
Technical assessment	Confirms the correct product for the condition	Case context before assessing; a verdict that moves the case without relaying
Store	Confirms availability, reserves stock	Answer stock questions against a specific case, visible to sales
Warehouse	Picks, prepares, handles rental returns	A queue driven by confirmed case state rather than messages
Delivery	Delivers, installs, collects rental returns	Address, timing, product and contact in one mobile view
Service	Fitting, setup, after-sale support	Know what was sold, in what configuration, and what was promised
Management	Oversees the chain	Case outcomes without manual assembly; where cases are stalling

5. User Stories

ID	Team	User story	Acceptance criteria	Pri
US-1	Inside sales	I want every lead in one shared record so I stop working from a chat thread.	All leads captured in one system; no parallel spreadsheet in active use.	P0
US-2	Inside sales	I want to be reminded when a follow-up is due so it doesn't depend on memory.	Reminder on every open case; overdue follow-ups visible.	P0
US-3	Inside sales	I want one named owner per case so	Every case has an assignee;	P0

ID	Team	User story	Acceptance criteria	Pri
		there is no ambiguity.	reassignment logged.	
US-4	Management	I want to know what happened to last month's leads without asking anyone.	Status obtainable for any lead from capture onward.	P0
US-5	Assessment	I want the case context sales captured, without re-asking the customer.	Sales-captured context visible on the case at assessment stage.	P1
US-6	Assessment	I want my verdict to move the case forward on its own.	Assessment outcome is a state change that notifies the next owner.	P1
US-7	Store	I want to confirm stock against a specific case, not a general query.	Stock confirmation recorded against the case and visible to sales.	P1
US-8	Delivery	I want address, timing, product and contact in one place on my phone.	Mobile view showing only delivery-relevant fields for assigned cases.	P1
US-9	Warehouse	I want a queue driven by confirmed cases rather than messages.	Preparation queue populated from case state.	P1
US-10	Service	I want to know what was sold and what was promised.	Post-sale case record accessible without asking sales.	P1
US-11	Management	I want to see where cases are stalling, by handoff.	Time-in-stage measurable per transition.	P2
US-12	Warehouse	I want rental returns to appear as scheduled work.	Rental cases carry an expected return date generating a task.	P2

6. Feature Requirements — Prioritised

Pri	Feature	Description	Rationale	Phase
P0	Lead capture	Single shared record for every inbound lead across all sources	Nothing else functions without one record everyone agrees on	Internal build
P0	Status tracking	Minimum state model to answer what happened to a case	The core reporting requirement, and the basis for everything later	Internal build
P0	Assignment	One named owner per case, visible to all	Removes ambiguity; prerequisite for accountability	Internal build
P0	Follow-up reminders	Due-date reminders on open	The hypothesis:	Internal build

Pri	Feature	Description	Rationale	Phase
		cases	forgotten follow-ups, not lost records, were the real leak. Confirmed as the most-used feature.	
P1	Basic reporting	Recurring case outcome reporting for management	Delivered month 8; should have been month 3	Internal build
P1	Role-based access	Per-team permissions and stage-appropriate views	Six teams need the same record surfaced differently; a single shared view suppresses adoption	ZOHO
P1	Stage ownership model	Explicit owner per stage with handoffs as state changes	Converts silent stalls into visible ones — the central requirement after the reframe	ZOHO
P1	Mobile field views	Minimal mobile views for delivery, warehouse and service	Field teams work from phones; a desktop pipeline view is unusable and reduces adoption	ZOHO
P2	Handoff timing diagnostics	Time-in-stage measurement per transition	Quantifies the cost of each handoff — currently unmeasured	ZOHO
P2	Rental return scheduling	Expected return date generating warehouse tasks	The return leg currently has no owner in the model	ZOHO

7. Validation Approach

The internal build was deliberately minimal and put into production immediately, so that adoption and feature-level usage would answer the design questions. Every feature request beyond the initial four was refused until usage justified it — the refusals were the instrument.

Element	Detail
Hypothesis	A shared record with follow-up reminders will be adopted daily by sales and will address the follow-up leak.
Method	Build four features only; operate in production; observe feature-level usage and the persistence of workarounds.
Primary signal	Daily active use, and which features people actually opened the system to use.

Element	Detail
Secondary signal	Continued use of WhatsApp or spreadsheets for a task — treated as a direct failure of that feature.
Success threshold	Daily use by the sales team within 30 days, with no spreadsheet remaining in active use.
Failure response	Stop. Non-adoption would indicate a process or incentive problem rather than a tooling problem, and further building would not fix it.
Result	Adopted. Reminders emerged as the load-bearing feature; the pipeline view was largely ignored. Extended observation surfaced the cross-team handoff constraint.
Known limitation	No baseline was instrumented before the build, so improvement is describable but not quantifiable.

8. Out of Scope

- Customer-facing case tracking or portal
- Invoicing, accounting and inventory valuation
- Marketing campaign management and automation
- Custom-built mobile applications
- Telephony infrastructure — integrated, not built

9. Technical Requirements

9.1 Internal build

- React, Node.js, Express and MongoDB; single developer.
- Web-based, desktop-first — an acknowledged limitation for field teams.
- Deployed to production from week one; no staging period.

9.2 Platform phase

- Role-based permissions across six functional teams.
- Mobile access for field teams as a first-class requirement, not an adaptation.
- Stage-based workflow with notification on state change.
- Messaging and telephony integration — WhatsApp is the dominant channel in this category, ahead of email.
- Data migration from the internal system, including historical case records.

9.3 Known technical debt

The internal system was built for its own use rather than for eventual export, which made migration more manual than necessary. Designing the schema for a successor from the start is a stated lesson.

10. Success Metrics

Metric	Target	Status
Sales adoption of a single record	Daily use; no parallel	Achieved during internal build; carried into

Metric	Target	Status
	spreadsheets	ZOHO
Follow-up dependent on system, not memory	Reminders on all open cases	Achieved; improvement directional, not quantified
Manual management reporting	Eliminated	Achieved
Lead outcome traceability	Answerable for any lead	Achieved
Vendor implementation time	Days rather than weeks	Achieved — requirements were pre-validated
Multi-team adoption	All six teams using stage views	In implementation. Mobile and enablement material delivered; the open question is whether use persists unsupported.
Time-in-stage per handoff	Measurable	Not yet achieved

Measurement caveat: no clean before/after baseline exists. The pre-system state was spreadsheets and chat threads, and no measurement was established before building. Improvements are defensible as description, not as quantified claims.

11. Risks & Mitigations

Risk	Severity	Mitigation
Field teams do not adopt — not a device problem but a digital literacy one. Parts of the team have limited familiarity with mobile or laptop workflows generally.	High	Mobile access implemented in ZOHO, carried forward as a requirement from the internal build. Enablement built alongside it: process-flow PDFs and step-by-step video guides for each stage, produced with ZOHO support. Monitor workaround persistence, not login counts.
Teams continue using WhatsApp alongside the system	High	Treat workaround persistence as the primary adoption metric. A mandated tool shows use regardless of quality.
Sales remains the hub, creating a bottleneck between assessment and fulfilment	Medium	Review whether the assessor should own the case outright through to fulfilment.
Migration data loss or mismatch from the internal system	Medium	Staged migration with historical records verified before cutover.
Over-configuration — replicating every internal feature in the new platform	Medium	Configure against the four validated capability areas first; add only on demonstrated need.
Rental returns fall between owners	Low	Model rental as a case type with an explicit return state rather than a flag on a sale.

12. Implementation Timeline

Phase	Timeline	Deliverables
Phase 1	2024 — internal build	Four features shipped: capture, status tracking, assignment, follow-up reminders. Production use from week one.
Phase 2	2024–25 — later in operation	Basic management reporting added. Identified in hindsight as three months later than it should have been.
Phase 3	2026 — after ~2 years	Usage findings established: reminders over dashboards, and the cross-team handoff constraint. Build-vs-buy decision reversed.
Phase 4	2026 — ZOHO migration	Vendor selection against validated requirements. Sales migrated, configured and onboarded in days.
Phase 5	Current — ZOHO, multi-team	Full case lifecycle modelled: assessment, store, warehouse, delivery and service stages with explicit ownership and per-team views.
Phase 6	Planned	Time-in-stage diagnostics. Rental return scheduling. Case outcome by lead source fed back to acquisition.

13. Open Questions

- What is the actual cost of each handoff? Time-in-stage is not yet measurable, so the central problem in this document remains unquantified.
- Should the technical assessor own the case outright between assessment and fulfilment, rather than returning it to sales? The current model keeps sales as the hub, which may be the wrong default.
- Will enablement hold once it is no longer personally supported? Mobile access and step-by-step guides are in place, but the barrier for parts of the team is general digital familiarity rather than this system in particular.
- Should rental be modelled as a distinct case type with its own lifecycle rather than a flag on a sale?
- Should case outcome by lead source be fed back into campaign allocation? Source is captured but the loop back to acquisition is not closed.

Published as a portfolio artefact. Commercial figures — revenue, ad spend and margin — are deliberately excluded. Retrospective document, written after implementation.